

Milledgeville-Baldwin County Strategic Planning Timeline

2013

2014 – Beyond

Sept

Oct

Nov

Dec

Jan

Feb

March

Apr

May

Jun

Jul

Aug

Process Development Phase

**Community Engagement Phase
Task Force Develops Key
Focuses for Plan**

**Plan
Written**

**Plan
Approved**

**Implementation
Network
Established
WORK BEGINS!!!**



Bridge Concepts